

Id	Activity Type	Starting Period	Description
P1		09-2018	<p>Presentation of the project to the pedagogical team and adoption of a plan for participation in the project.</p> <p>Presentation of the project to the parent community.</p> <p>Announcement of a project logo competition. Selection of the best proposal by the selection board.</p> <p>During the first mobility in Bulgaria, with a secret vote by the participants, equal number of each partner country, a project logo will be selected. The logo will be a graphic sign that will be placed on all documents, presentations, video and paper materials and other output from the project activities.</p>
P2		09-2018	<p>Creating a project website from the coordinator and completing it with project information from partner schools.</p> <p>Create a Facebook page of the project from the partner - Kindergarten 79, Bulgaria. Receive data from partner schools and update the information on the created page.</p> <p>Create Erasmus Corner from each partner at a suitable place in his school.</p>
P3		10-2018	<p>Conducting the procedure for selection of the participants in the mobility / training.</p> <p>Send the results of the selection to the coordinator.</p>
P4		10-2018	<p>Preparation and sending of an invitation from kindergarten 79, Bulgaria, to the partners of first mobility.</p> <p>Preparation Program of the first mobility (teaching pedagogical team) in Bulgaria and its accompanying activities.</p> <p>Preparation and sending a form to fill out partner data - names of participants, phone numbers, arrival and departure dates, meal type, hotel accommodation, mode of transport, transfer from the place of arrival to the place where the mobility takes place.</p> <p>Email exchange on how to book a hotel and transfer the participants and</p>

other information related to the normal, seamless flow of the first mobility.

C1	Short-term joint staff training events	11-2018	<p>Training events in Bulgaria - Concepts and perspectives in inclusive education</p>
P5		11-2018	<p>Presentation by each partner on the education system and, in particular, the part - Inclusive education in his country. Mobility will provide time for these presentations. They will enable the participants to learn about the specificities of inclusive education in the partner countries and will complement the lecture information provided in the training module program. Another activity that will take place during the meeting will be the meeting of the coordinators. This meeting will discuss further coordinating actions of the teams, project progress and distribution of project tasks, activities and organizational measures to improve the next mobility.</p>
P6		12-2018	<p>Processing the tests and surveys of the training conducted in Bulgaria by the coordinator. The coordinator will make a mobility Report. The coordinator will send the report to all partners. Feedback - written opinion from each partner on the coordinator's report to all partners.</p>
P7		12-2018	<p>Making Christmas cards and with the participation of the children with SEN / learning difficulties in each partner organization. Organization of the Christmas market, together with the parent community and the local community. Each partner will send photos from Christmas workshops and Christmas cards to each of the other partners.</p>
P8		01-2019	<p>Each partner will organize a workshop with teachers from their school and other related learning institutions on the content of the first mobility training in Bulgaria. Interview in local / national media / to present the project.</p>

P9		02-2019	Making a questionnaire for teachers on inclusive education. The questionnaire made from preschool 79, of english language and sent to all partners. Each partner conducts questionnaire in their school with their pedagogical staff, processes the data and prepares a presentation. The presentations will be included in the second mobility that will be in Italy.
P10		03-2019	Each partner, in their school, will organize a Spring Feast with pupils and parents. It will include children with SEN and children with learning problems. Local / national media will be invited to reflect the event. Can be organized a bazaar with objects made by children, parents and teachers and funds used for a cause in favor of children with SEN who need financial support.
P11		03-2019	The partner from Italy, as the organizer of the second training, will prepare and send to the other partners a form for filling in with information about the participants, Invitation, Training Program and accompanying activities, materials related to the training. At his own discretion, he may prepare and send additional information material.
C2	Short-term joint staff training events	04-2019	Training events in Italy- Organization of additional support for pupils' personal development - an inclusive environment and an inclusive team.
P12		04-2019	Implementation of the training module at the partner school in Italy. Within the mobility time, will be organized a meeting of coordinators from partner organizations. Presentation by each partner on processed questionnaires for teachers. Meet the parent community. Meet a local Authorities. An exhibition of children's creativity products made by children in partner organizations, including children with SEN and learning difficulties.
P13		05-2019	Processing data from tests and surveys after the training in Italy. This will be done by the coordinator. He will prepare a report. The report will be sent to all partners for information and opinion.

P14		05-2019	Updating materials of Erasmus corner. Familiarizing parents and local education authority with the course of the project.
P15		06-2019	Organization of a seminar on the subject included in the training on May, 2018, in Italy. The event will be organized for colleagues from related educational institutions. This task is carried out by each project partner, in his country, in his area. Ensure dissemination of project results to date - coverage of the event in the mass medias, in the school newspapers, on the project website, on the Facebook page of the project and other ways of promoting it.
P16		07-2019	The partners will appraise the accumulated so far, from the training, knowledge and skills of their schools through the forms that are most suitable for each one, according to the institutional and national features and conditions: <ul style="list-style-type: none"> - summer courses for teachers; - summer courses for parents; - summer school for children with SEN and training problems; - conferences with the help of NGOs and local authorities. Of course, each partner can also organize many other activities related to the project according to their needs. It is important not to interrupt the process of project development.
P17		09-2019	Send materials from partners to the coordinator in connection with the activities carried out during the summer period to be included on the project site. The partner from Poland, in connection with the third mobility, will prepare and send to all partners a Form for partner Information, an Invitation and a Program for training activities and concurrent events. Prepare and send the necessary material related to the topic of the training.
C3	Short-term joint staff training events	10-2019	Training events in Poland

P18	10-2019	<p>Implementation of the training module at the partner school in Poland. Within the mobility time, will be organized a meeting of the coordinators from partner organizations.</p> <p>Conference on Issues of Inclusive Early and Schooling Education. The conference will invite local education authorities, parents and other involved countries. The event will be featured in local mass media. Materials will be included on the website and the Facebook page of the project.</p>
P19	11-2019	<p>Processing of information from the tests and interviews of the participants, by the coordinator. Report by the coordinator to all partners for information and opinion.</p> <p>Each partner will prepare a photo album reflecting the work of the team specialists working with children with SEN and children with learning difficulties - psychologist, teflopedagog, surdopedagog, resource teachers, etc. This will give a more accurate idea to the experts from the partner countries about the work of their colleagues. The albums will be accompanied by video recordings of individual sessions, of methodical techniques used in the activity. The materials will be presented during the fourth mobility in Lithuania.</p>
P20	12-2019	<p>Each partner will make a Christmas celebration. It will include:</p> <ul style="list-style-type: none"> - recreation of national traditions and customs; - songs and dances, characteristic of this holiday, for his country; - Christmas bazaar with products from children's creativity / work and with children with SEN and children with educational problems. <p>Christmas cards will be sent from each partner, to each partner, by postal service.</p> <p>Activities will be reflected through photos, videos on the site and on the Facebook page of the project.</p>
P21	01-2020	<p>Training with teachers from related schools.</p> <p>Presentation of the project to teachers and other stakeholders from the area where each partner is located.</p>

Update Erasmus corner.
 The materials on these activities will be uploaded to the site and to the Facebook page of the project.

P22		02-2020	The partner from Lithuania will send the necessary materials of training to him, which will be on March, 2020. He will send a form to fill with information about each partner, Invitation, and mobility Program, to each partner.
C4	Short-term joint staff training events	03-2020	Training events in Lithuania - Art therapy in the structure of Inclusive education
P23		04-2020	Processing of tests and surveys. Report by the coordinator and submission of the report to all partners for information and opinion.
P24		05-2020	Each partner will prepare, at his option, a form for working with children with SEN and children with learning difficulties to make it during the fifth mobility in Portugal. This can be song, dance, didactic game, mobile game, applied activity / work with plastic material, painting, applications /, photographic activity, computer animation and graphic images, theatrical stage and others.
P25		05-2020	In June, 2020 is the last mobility in Portugal, of the coordinator. In addition to the regular training activities, we are planning for a final event to concert with the participation of all partners. The concert will include and children from the coordinator's school. In connection with this event, the coordinator will put of each partner in a specific task on May. This will ensure the successful realization of this the event. Within the framework of the fifth mobility, will be organized a final conference. Each partner will participating with a report or communication. Each partner will be sent these materials in advance by May 15, 2020, to the coordinator. These two events will be attended by representatives from local government, educational institutions, parents, pupils, the local community. The events will be covered by the mass media. The materials will be reflected on the website and the Facebook page of the project.

C5	Short-term joint staff training events	06-2020	Training events in Portugal - Inclusive systems
P26		07-2020	<p>The coordinator will process the tests and surveys of the training partners. He will prepare a report and send it to each partner for information and opinion. On the basis of the collected methodical materials for the entire period of the project activity, we will be issued a Teacher's Manual. It will be complemented by the coordinator and partner Kindergarten 79, Bulgaria. After giving it a complete look, it will be sent to each partner. Will be of English language. Each partner will translate it into their national language and circulate among the countries involved in their country.</p> <p>This intellectual product will be a bonus to our project, to colleagues working on inclusive education for all who are intrigued by this issue.</p>
P27		08-2020	<p>The preparation for the final report begins. All partners will assist in the preparation it. The coordinator must to submit it to the Portuguese National Agency by 30.10.2020.</p> <p>Each partner has to submit to their National agency / if required / final report.</p>